COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2001

ESTI MATE SUMVARY 13:36: 15
CONTI D: C13153 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13153-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 76.0 DAYS TIME ALLOW 80 WORK DAYS
R-4 EPOXY PAVMENT MARKI NGS PERCENT TIME:  95.00 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO C R400- 101
R-4 EPOXY PAVEMENT MARKI NGS
NAVE OF ROAD: 999
PRQJECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 10/ 04/ 2001 DATE TI ME STARTED 05/15/2001
632 VST GUNNI SON DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2001 DATE TI ME STOPPED 10/12/2001
DATE CONTRACT EXECUTED  03/06/2001 DATE ACCEPTED 10/ 12/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 05/ 15/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 192, 505. 90 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,300, 300.10 NON- PARTI CI PATI NG 1, 163, 593. 10 234, 476. 45
PERCENT COMPLETE: 97.58% TOTAL EARNI NGS 1,163, 593. 10 234, 476. 45
FUNDS AVAI LABLE: $ 28,912.80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 163, 593. 10 234, 476. 45
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 16, 238.81 -3, 468. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,147, 354. 29 231, 008. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1,147, 354. 29 231, 008. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 231, 008. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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C13153
13153-BI D
C R400-101
| TEM
DESCRI PTI ON

PREV QTY/
QY TH'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0005 202-00250

0010 626- 00000

0015 627-00005

0020 627-03000

0025 630-80520

0030 700-70010

0035 700-70022

0040 700-70023

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG

*PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

*MOBI LE PAVEMENT MARKI NG ZONE

F/ A M NOR CONTRACT REVI SI ONS

F/A QT PILOT

F/ A ON- THE- JOB TRAI NEE

CAT 0200

0. 000
SF
0. 75000

1.000
LS
1, 000. 00000

35, 626. 000
GAL
31. 15000

9, 108. 000
SF
7.00000

72.000
DAY
250. 00000

0. 000
F A
1. 00000

0. 000
F A
1. 00000

0. 000
F A
1. 00000

PRQJECT TOTAL CURRENT AMI $ 1,192,505.90$%

0. 000
0. 000 0. 00
0. 000 0. 00

1. 000
0. 000 0.00
1. 000 1, 000. 00

27,331. 000
7,423.000
34, 754. 000

231, 226. 45
1,082, 587. 10

9, 108. 000
0. 000 0.00
9, 108. 000 63, 756. 00

52. 000
13. 000 3, 250. 00
65. 000 16, 250. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

234,476.45% 1, 163, 593. 10



